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VBMP Orthophotography 2011 

As of October 14
th

 Sanborn had delivered 66.9% of the imagery tiles. The contract calls 

for full delivery by October 31
st
 and Sanborn expects to meet that milestone. Another 30 

days is allowed for the quality control process, with a target for full acceptance of 

November 30
th

.  

Status – October 14 Tiles 
Percent of 

Total 

Delivered 21,558 66.9% 

Accepted 11,678 36.2% 

  Percent of 

Reviewed 

Returned for Corrections  504 4.0% 

 
Delivered Remaining 

Jurisdictional Deliveries  4 70 

Fairfax City, Poquoson, Hopewell, 

Powhatan 
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GIS Conference 
A very successful one day GIS Conference was held on September 19.  VAMLIS and 

VGIN co-sponsored the event, with VGIN volunteering staff to help coordinate the event.  

Three hundred people attended and nineteen exhibitors participated. 

 

Road Centerline - RCL 

VGIN's 3
rd 

quarter Road Centerline release was released on 10/17/11.  44 localities and 

VDOT districts were updated this quarter.   

An emphasis on obtaining vehicle routing attribution for the entire RCL had been 

performed as well and will provide for greater value added functionality for the RCL 

product.  This effort stands at 85% complete and plans are to finish routing attribution by 

the end of 2011. 

Products were released to VA localities, VA state agencies, Regional Planning agencies, 

Navteq and Virginia Utility Protection Service. 

 

An RCL informational workshop for localities was successfully held for the Hampton 

Roads GIS User Group meeting on August 12, 2011 and the State GIS conference on 

9/19/2011.  Additional RCL workshops are being scheduled for the Western half of the 

State in the fall of 2011. 

 

VGIN’s work on migration to version “2” of the RCL database has been a formidable 

effort that is has yielded a full data load to the new database version.  VGIN has 

successfully replicated its new versioned database to VDOT earlier this year and 

continues to work to automate these processes. 

 

Health IT Broadband Map 

The online Health and Broadband Availability Mapping application has been developed 

for the Secretary of Technology’s office.  The map incorporates broadband availability 

with survey results for Electronic Health Records, Telehealth and Health Information 

Exchange usage and along with federally designated Primary Care shortage areas.  More 

information is available at http://wired.virginia.gov/  

 

Letter of Support for Community College Geospatial Development Efforts 

The Virginia Community College System, Virginia Western Community College, 

Thomas Nelson Community College, Southside Virginia Community College, J. Sargent 

Reynolds CC, the Virginia Space Grant Consortium, and the Virginia Geospatial 

Extension Program are submitting a Phase II grant proposal to the National Science 

Foundation.  Phase II will involve Workforce Development, Precollege Pipeline, 

Distance Learning and geospatial certificate programs. 

 

 

 

 

 

http://wired.virginia.gov/
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Communicating the Value of GIS to Local Government Decision Makers 

Recent discussions amongst Northern Virginia GIS Managers focused on the challenges 

they face with communicating the value of their GIS within their organizations.  This 

issue is common throughout many jurisdictions and agencies and one that has been 

discussed in the VGIN GIS Strategic Plan.  Initial efforts are underway to catalog and 

categorize applications that utilize GIS and/or GIS data at the local level.  Board input is 

desired on ideas to best communicate this information to decision makers. 

 

Miscellaneous 

VGIN Position 

The Orthophotography Program Manager vacancy received authorization to fill from the  

Secretary of Technology’s office.  The position has been advertised and is currently 

closed for candidate interview processing. 


